
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:58 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 363 Date: 13-Aug-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 06:00 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 435

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Track progress of FWS mechanical piping installation. Discuss estimate
billing with FWS and ABF. Misc MEP paperwork and write diaries

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

The FWS shift was 10 hours today.

Barry Mullaney and Sal Gomez spent the shift adjusting the PS-3 clamp portions for the 6 NPS CCSF
Reclaimed Water and 12 NPS CCSF Water Main along the south barrier of the WB bridge. The clamp
portion of the PS-3 shifted out of the slide plates during load transfer as the bridge moved and had to be
adusted back.

121 0-000-000.121

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

The FWS shift was 10 hours today.

Ian Burkhart and Wayne Ellis attached the PS-3 clamps on the2 1/2" DW line starting at PP 75 along the
bike path working wes.

Dave Law, Jim Perry, Josh Johnson, and Tim Esquivel all worked on installing the temporary piping for the
1" DW and 2" CA line between PP 9 along the bike path to the connection at the top of the riser from the
underside of the W2E soffit.

Tom Colombo assisted as general foreman.

125 0-000-000.125

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 363 Date: 13-Aug-2013 Tuesday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 6.00 0.00 0.00 6.00

Diary: Dispute

DIP Painting

Rubin Soto and Ricardo Mailcon spent approximately 4 hours blasting and priming 2 sections of 10" DIP,
and approximately 2 hours applying the second finish coat of Carboxine on the 4 sections of DIP which
had been primed over the past weekend.

The crew used a 825 CFM air compressor in performance of this operation.

002 0-IPP-EFA.045
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